

Government of the People's Republic of Bangladesh  
Socio-economic Infrastructure Division, Planning Commission  
Annual Procurement Plan (2022-23)

Agency: N/A.


~~Type Good~~


Budget: Development


**Name of the Procuring Entity:** Preparation and Monitoring of Sector Action Plan for the Sectors under Socio-economic Infrastructure Division (SEID), and Capacity Building of SEID Projects, Socio-economic Infrastructure Division, Planning Commission

**Name of the Project:** Preparation of Monitoring of Sector Action Plan for the Sectors under Socio-economic Infrastructure Division (SEID), and Capacity Building of SEID Projects, Socio-economic Infrastructure Division, Planning Commission.

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of fund	Estimated cost of in lac TK	Time Code for Process	Not Used in GOODS	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Procurement of Other Stationary	Nos	-	RFQ	PD	GoB	5.00	Planned Dates	N/A	01/11/22	14/11/22	20/11/22	21/11/22	22/11/22	28/11/22	28 days	14 days
								Planned Days			14	5	1	1	6		
								Actual Dates									
GD-2	Procurement of Other Stationary	Nos	-	RFQ	PD	GoB	5.00	Planned Dates		01/03/23	14/03/23	20/03/23	21/03/23	22/03/23	28/03/23	28 days	14 days
								Planned Days			14	5	1	1	6		
								Actual Dates									
GD-3	Procurement of Other Stationary	Nos	-	RFQ	PD	GoB	4.62	Planned Dates		01/05/23	14/05/23	20/05/23	21/05/23	22/05/23	28/05/23	28 days	14 days
								Planned Days			14	5	1	1	6		
								Actual Dates									
GD-4	Procurement of Computer & Accessories	Nos	10	RFQ	PD		5.00	Planned Dates		01/11/22	14/11/22	20/11/22	21/11/22	22/11/22	28/11/22	28 days	14 days
								Planned Days			14	5	1	1	6		
								Actual Dates									
GD-5	Procurement of Computer & Accessories	Nos	8	RFQ	PD		5.00	Planned Dates		01/03/23	14/03/23	20/03/23	21/03/23	22/03/23	28/03/23	28 days	14 days
								Planned Days			14	5	1	1	6		
								Actual Dates									
GD-6	Procurement of Computer & Accessories	Nos	9	RFQ	PD		3.81	Planned Dates		01/05/23	14/05/23	20/05/23	21/05/23	22/05/23	28/05/23	28 days	14 days
								Planned Days			14	5	1	1	6		
								Actual Dates									
GD-7	Procurement of Office Equipment	Nos	10	OTM	PD		15.51	Planned Dates		01/11/22	14/11/22	20/11/22	21/11/22	22/11/22	28/11/22	28 days	28 days
								Planned Days									
								Actual Dates									
GD-8	Procurement of Furniture	Nos	62	OTM	PD		16.88	Planned Dates		01/10/22	14/10/22	20/10/22	21/10/22	22/10/22	28/10/22	28 days	35 days
								Planned Days									
								Actual Dates									

  
26.09.22,  
শীলাব্রত কর্মকার  
উপস্থান  
আর্থ-সামাজিক অবকাঠামো বিভাগ  
পরিকল্পনা কমিশন

  
26/09/22  
মোঃ আব্দুল করিম  
প্রকল্প পরিচালক (যুগ্ম-সচিব)  
সেটের আকর্ষণ প্রোগ্রাম প্রায়দ ও পরিবীক্ষণসহ  
সার্বিক সক্ষমতা বৃদ্ধিকরণ  
আর্থ-সামাজিক অবকাঠামো বিভাগ  
পরিকল্পনা কমিশন

  
মোঃ আব্দুল-আল-রশীদ  
সচিব  
পরিকল্পনা বিভাগ  
পরিকল্পনা অধিদপ্তর  
সংস্করণী বাংলাদেশ সরকার

Government of the People's Republic of Bangladesh  
Socio-economic Infrastructure Division  
Planning Commission  
Annual Procurement Plan (2022-23)

Agency: N/A.

Type Works


Budget: Development


Name of the Procuring Entity: Preparation and Monitoring of Sector Action Plan for the Sectors under Socio-economic Infrastructure Division (SEID), and Capacity Building of SEID Projects, Planning Commission

Name of the Project: Preparation of Monitoring of Sector Action Plan for the Sectors under Socio-economic Infrastructure Division (SEID), and Capacity Building of SEID Projects, Planning Commission.

Package No.	Description of Package WORKS	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of fund	Estimated cost of in lac TK	Time code for process	Advertise Prequel( If applicable)	Invite tender	Tender opening	Tender Evaluation	Approval to award	NOA	Signing of contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD-1	Fitting & Fixture	1	2	OTM	PD	GOB	30.00	Planned Dates	N/A	01/09/22	15/09/22	20/09/22	25/09/22	29/09/22	30/09/22	30	3 month
								Planned Dates	N/A	0	14	5	5	5	1		
								Actual Dates	N/A								

  
26.09.22  
শীলপ্রত কর্মকার  
উপপ্রধান  
আর্থ-সামাজিক অবকাঠামো বিভাগ  
পরিকল্পনা কমিশন

  
26/09/22  
মোঃ আব্দুল রউফ  
প্রকল্প পরিচালক (স্থল-সচিব)  
সেন্টার অ্যাকশন প্ল্যান প্রশমন ও পরিবীক্ষণসহ  
সার্বিক সক্ষমতা বৃদ্ধিকরণ  
আর্থ-সামাজিক অবকাঠামো বিভাগ  
পরিকল্পনা কমিশন

  
মোঃ আব্দুল-আল-বুশীদ  
সচিব  
পরিকল্পনা বিভাগ  
পরিকল্পনা মন্ত্রণালয়  
স্বাধীনতা উদ্যান বাংলাদেশ সরকার



Government of the People's Republic of Bangladesh  
Socio-economic Infrastructure Division  
Planning Commission  
Annual Procurement Plan (2022-23)

Agency: N/A.

Type Service

Budget: Development

Name of the Procuring Entity: Preparation and Monitoring of Sector Action Plan for the Sectors under Socio-economic Infrastructure Division (SEID), and Capacity Building of SEID Projects, Planning Commission  
Name of the Project: Preparation of Monitoring of Sector Action Plan for the Sectors under Socio-economic Infrastructure Division (SEID), and Capacity Building of SEID Projects, Planning Commission.

Package No.	Description of Package SERVICE	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of fund	Estimated cost of in lac TK	Time code for process	Advertis Eol	Issue RFP	Tech. proposal Opening	Technical proposal opening & evaluation	Financial proposal opening & evaluation	Negotiation	Approval	Signing contract	Total time to contract signing	time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD-1	Transport Hiring	1	3	OTM	HOPE	GoB	52.00	Planned Dates	01/09/22	21/09/22	22/09/22	23/09/22	27/09/22	30/09/22	04/10/22	05/09/22	35 days	24 Month	
								Planned Days	-	21	1	2	2	1	1	1	28days		
								Actual Dates											
SD-2	Foreign Training	1	1	QCBS	PD	GoB	30.00	Planned Dates	01/12/22	21/12/22	22/12/22	23/12/22	27/12/22	30/12/22	04/01/23	05/01/23	30 days	21 days	
								Planned Days											
								Actual Dates											
SD-3	Foreign Tour	1	1	QCBS	PD	GoB	100.00	Planned Dates	01/05/23	21/05/23	22/05/23	23/05/23	27/05/23	30/05/23	04/06/23	05/06/23	30 days	15 days	
								Planned Days											
								Actual Dates											
SD-4	IT & MIS Consultant	1	1	QCBS	PD	GoB	7.50	Planned Dates	01/09/22	21/09/22	22/09/22	23/09/22	27/09/22	30/09/22	04/10/22	05/09/22	35 days	24 Month	
								Planned Days											
								Actual Dates											
SD-5	Consultant Firm for Action Plan	1	1	QCBS	HOPE	GoB	50.00	Planned Dates	01/09/22	21/09/22	22/09/22	23/09/22	27/09/22	30/09/22	04/10/22	05/09/22	35 days	24 Month	
								Planned Days											
								Actual Dates											
SD-6	Consultant Firm for Digital Archive	1	1	QCBS	PD	GoB	14.80	Planned Dates	01/09/22	21/09/22	22/09/22	23/09/22	27/09/22	30/09/22	04/10/22	05/09/22	35 days	24 Month	
								Planned Days											
								Actual Dates											

21.09.22  
সীলব্রিত কর্মকার  
উপপ্রধান

আর্থ-সামাজিক অবকাঠামো বিভাগ  
পরিকল্পনা কমিশন

মোঃ আব্দুর রহিম/22  
প্রকল্প পরিচালক (ই-সিটি)  
সেইস অ্যাকশন প্লান প্রণয়ন ও পরিবীক্ষণসহ  
সার্বিক সক্ষমতা বৃদ্ধিকরণ  
আর্থ-সামাজিক অবকাঠামো বিভাগ

মোঃ বাবুল আল-মুশীদ  
সচিব  
পরিকল্পনা বিভাগ  
পরিকল্পনা মন্ত্রণালয়  
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার