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i ANNUAL PROCUREMENT PLAN (2021-22 FY)
Viinistry/Division Ministry of Planning/Planning Division -
Agency General Economics Division, Bangladesh Planning Commission.
h. T “(C» TITE CTIIUTY TIaIT o wUHO@@Oﬁ U:A@OHOH. ¥
Project/programme name |Preparation and Monitoring of Medium Term Development Plans (8th Five Year Plan) to Implement Sustainable Development Goals
& code and Vision-2041.(2242956)
Contrac
Description of Bl t Source |Source of Total time | Time for
Package ., | Quanti| ment Estd Cost in' | Time Code for | Not Used {Invite/Advertis Tender Tender Approval to . |Notification of | Signning of i 3
i procurement | Unit . Method Approv| of Funds (Lac.TK) S in Good Tend o ; Evaluati A e Contal to Contract | Completion
; package Goods 2 2k ing Funds | (Lac.Tk) i B fl00Cs gagnes fenne eaguon k! A e Sighnature | of Contract
YPE | Authori
1 2 3 4 5 6 7 73 8 9 10 11 12 13 14 15 16 17 18
Planned Dates 15-Jul-21 25-Jul-21 27-Jul-21 29-Jul-21 2-Aug-21 S-Aug-21.
Desktop with .
GD-01 UPsS no 7 RFQ PD GOB ADP 4.90 Planned Days 10 2 ) P 2 18 Days 1 month
Actual Dates
Office Planned Daty 8-Aug-21 18-Aug-21 22-Aug-21 24-Aug-21 26-Aug-21 31-Aug-21
- -, -, - o- - - - - (), - - -
il nned Dates ug ug ug: 24-Aug ug: ¢ ug:
GD-03 %rofooﬂmﬁ no | 1+1+1| RFQ PD GOB ADP 5.00 Planned Days 10 2 5 9 3 5 18 Days 1 month
Multimedia,
Spiral) Actual Dates
Planned Dates 2-Sep-21 12-Sep-21 14-Sep-21 16-Sep-21 19-Sep-21 21-Sep-21
Electrical i
GD-06 Bquibtment (AC) no 2 RFQ PD GOB ADP 3.00 Planned Days 10 2 2 2 2 18 Days 1 month
Actual Dates
_ Planned Dates 18-Jul-21 28-Jul-21 1-Sep-21 5-Sep-21 7-Sep-21 9-Sep-21
Training ;
.QU.oq Vistoiiits no | L/S RFQ PD GOB ADP 5.00 Planned Diys 10 ) 9 9 5 18 Days 1 ::,5,5 ,
Actual Dates
Planned Dates 3-Mar-22 13-Mar-22 15-Mar-22 17-Mar-22 20-Mar-22 23-Mar-22
: : ) -~ | ADP , , |
GD-08 Stationary no | L/S RFQ PD GOB RADP 5.00 Planned Dags 10 5 5 5 2 18 Days ] an_w
d Actual Dates
Print & Planned Dates 1-Aug-21 12-Aug-21 16-Aug-21 18-Aug-21 22-Aug-21 24-Aug-21
Publication i )
GD-09 Erslpoins no 1 RFQ PD | GOB ADP 5.00 Planned Days 10 9 2 2 9 18 Days 1 month ,
Studies) Actual Dates
Print & Planned Dates 1-Dec-21 12-Dec-21 14-Dec-21 19-Dec-21 21-Dec-21 23-Dec-21
GD-10 Publication no LS RFQ PD GOB ADP 5.00 Planned Days 10 5 5 5 9 18 Days 1 _:azz,,,
(MTB-7FYP) :
Actual Dates
Planned Dates 15-Jul-21 4-Aug-21 5-Aug-21 10-Aug-21 11-Aug-21 12-Aug-21 )
Hiring Charge - Sty
e, GD-11 (Microbus:2) no 1 O™ PD | GOB | 28.00 24.00 Plentod Dags 21 1 4 1 1 28 Days. | 12 months
Actual Dates /
Totall 5690 Oy di g
1Y) ~— B NS
- T\




ANNUAL PROCUREMENT PLAN (2021-22 FY)

Ministry/Division

Ministry of Planning/Planning Division

Agency

General Economics Division, Bangladesh planning Commission.
Procuring entity name & code Project Director. : ‘

Project/programme name & code

Preparation and Monitoring of Medium Term Development Plans (8th Five Year Plan) to Implement Sustainable
Development Goals and Vision-2041. (2242956)

Upazila Syp

Actual Dates

Package no. | Description of Unit | Quant {Procurem | Contract | Source | Estd. Cost |Time Code for | Advert| Issue RFQ | Technical Technical Financial | Negotation | Approval | Signing of | Total time | Time for
procurement ity ent Approvin | of in Lac. Tk process ise proposal Proposal proposal Contract - |to Contract nozﬁ_ﬁ_,,o:,o»,
package services Method g Funds EOIL Opening | Evaluation | Opening & Signature | Contract.
& type | Authority Evaluation .
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19
Planned Dates 25-Feb-22 | 18-Mar-22 | 22-Mar-22 | 23-Mar-22 | 31-Mar-22 | 1-Apr-22 | S5-Apr-22
Consulting Firm ;
Serv-5 1 SFB HOPE | ADP 50.00 . ~ 2 month:
erv for MTB of 7TEYE| ™ Planned Days 21 2 1 7 1 4 4 36 Days :,Sm, : mn
Actual Dates
- Planned Dates 2-Dec-21 23-Dec-21 | 27-Dec-21 | 28-Dec-21 | 5-Jan-22 6-Jan-22 | 11-Jan-22
Consulting Firm e
Serv-7 for preparation of | no 1 SIC HOPE | ADP 20.00 Planned Days 21 2 1 7 1 4 2 months

36 Days

Total 70.00




