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Ministry / Division:

Annual Procurement Plan (for F. Y: 2021-22)

Planning Division, Ministry of Planning

Project Cost (In lakh Taka)

An

nexure - Il (a)
Ref: PPR, 2008

Agency: Bangladesh Institute of Development Studies (BIDS) Total 463.61
Procuring Entity Name & Code Bangladesh Institute of Development Studies 11401 GoB 463.61
Project / Programme Name & Code Master's Programme in BIDS 224296700 PA =
Project Implementation Periods July 2019 - June 2022
Package Description of Procument Unit {Quantity| Procure- |Contract] Source | Estd. | Time Code for | Notused in Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time Time for
No Package ment  |Approvin|  of Cost (in Process Goods Advertise Opening | Evaluation Award of Award Contract | to Contract | Completion
Method & o Funds | Lakh Tender Signature | of Contract
GOODS Type  |Authority Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates 2-Jan-21 9-Jan-21 14-Jan-21 | 17-Jan-21 | 22-Jan-21 | 27-Jan-21 » 6-Feb-21
GD1 Office Stationaries Nos LS RFQ PD GoB 200 | Planned Days 7 5 3 5 5 25 10
Actual Date
Planned Dates 3-Jan-21 10-Jan-21 | 15-Jan-21 | 18-Jan-21 | 23-Jan-21 | 28-Jan-21 7-Feb-21
GD5A | |Office Equipment Nos. 15 RFQ PD GoB 5.00 | Planned Days 7 5 3 5 5 25 10
Actual Date
— Planned Dates 4-Jan-21 12-Jan-21 | 17-Jan-21 | 20-Jan-21 | 25-Jan-21 | 30-Jan-21 9-Feb-21
GD4A | |Computer & Accessories S?ETS 6 OT™ PD GoB | 15.00 | planned Days 8 5 3 5 5 26 10
Actual Date
Planned Dates 1-Feb-21 | 8-Feb-21 | 13-Feb-21 | 16-Feb-21 | 21-Feb-21 | 26-Feb-21 8-Mar-21
GD6 Books & Journal Nos LS RFQ PD GoB 2.00 | Planned Days 7 5 3 5 5 25 10
. Actual Date
Planned Dates 26-Jan-21 | 2-Feb-21 7-Feb-21 | 10-Feb-21 | 15-Feb-21 | 20-Feb-21 - 2-Mar-21
GD8 Furniture Nos LS RFQ PD GoB 5.00 Planned Days 7 5 3 5 3 25 10
Actual Date
Total Value of Goods Procurement 29.00
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Ministry / Division:

Agency:

Procuring Entity Name & Code:
Project / Programme Name & Code:
Project Implementation Periods:

Annual Procurement Plan (For F. Y. 2021-22)

Planning Division, Ministry of Planning

Bangladesh Institute of Development Studies (BIDS)

Bangladesh Institute of Development Studies

11401

BIDS Masters Project

224296700

July 2019 - June 2022

Annexure - Il (B)
Ref. PPR, 2008

Project Cost (In lakh Taka)

Total 463.61
GoB 463.61
PA -

Package Description of Procument Package Unit | Quantity | Procure-ment Contract Source |Estd. Cost (in| Time Code for | Advertise | Invite/Advertise Tender Tender | Approval to |Notification of| Signing of Total Time to Time for
No Method & Approving of Lakh Taka) Process Prequel Tender Opening | Evaluation Award Award Contract | Contract Signature Completion
Works Type Authority Funds of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Repair & Maintenance
Planned Dates 1-Jul-21 8-Jul-21 13-Jul-21 | 16-Jul-21 21-Jul-21 26-Jul-21 - 5-Aug-21
Planned Days 7 5 3 5 5 25 15
WD1A Non-residential buildings No(s) LS RFQ PD GoB 10.00
Actual Dated
Planned Dates 15-Dec-21 22-Dec-21 | 27-Dec-21 | 30-Dec-21 4-Jan-22 9-Jan-22 - 19-Jan-22
- lanned Days 7 5 3 5 5 25 15
wD1B Non-residential buildings No(s). LS RFQ PD GoB 10.00
Actual Dated
- Planned Dates 2-Mar-21 9-Mar-21 | 14-Mar-21 | 17-Mar-21 | 22-Mar-21 | 27-Mar-21 - 6-Apr-21
Planned Days 7 5 3 5 5 25 15
WD1C Nen-residential buildings No(s) L& RFQ PD GoB 10.00
Actual Dated
Total Value of Works Procurement 30.00
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Annexure - Il (a)
Ref. PPR, 2008

Annual Procurement Plan (for F. Y: 2021-22)
Ministry / Division: Planning Division, Ministry of Planning Project Cost (In lakh Taka)
Agency: Bangladesh Institute of Development Studies (BIDS) Total 463.61
Procuring Entity Name & Code Bangladesh Institute of Development Studies 11401 GoB 463.61
Project | Programme Name & Code BIDS Masters Project 224296700 PA -
Project Implementation Periods July 2019 - June 2022
Package Description of Procument Unit |[Quantity| Procure- | Contract | Source | Estd Time Code for | Not used in Invite/ Tender Tender | Approval to | Notification | Signing of | Total Time Time for
No Package ment | Approving of Cost (in Process Goods Advertise Opening | Evaluation Award of Award Contract | to Contract | Completion
Method & | Authority | Funds | Lakh Tender Signature | of Contract
Serviece Type Taka)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Planned Dates 20-Jul-21 | 27-Jul-21 1-Aug-21 4-Aug-21 | 9-Aug-21 | 14-Aug-21 24-Aug-21
Hiri f Vehicl Rental
SD1A B;‘s"‘f of Vehicle on Rental 1 s | 1 RFQ PD | GoB | 500 | Planned Days 7 5 3 5 5 25 10
Actual Date
Planned Dales 1-Jul-21 8-Jul-21 13-Jul-21 | 16-Jul-21 | 21-Jul-21 | 26-Jul-21 5-Aug-21
SD3 Outsourcing Nos. 3 RFQ PD GoB 7.20 | Planned Days 7 8 3 5 5 25 10
Actual Date
i —_—— " ; Planned Dates 3-Jan-21 10-Jan-21 | 15-Jan-21 | 18-Jan-21 | 23-Jan-21 | 28-Jan-21 7-Feb-21
spig | [F9 CTYeRcleonRetal 1 oo | RFQ PD | GoB | 200 | Planned Days 7 5 3 5 5 2 10
Actual Date
Total Value of Service Procurement 14.20
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Master’s Program of Bangladesh Institute of Development Studies (BIDS)
Work Schedule for the Period of July 2021 to June 2024

Activities 2021 - 2022 2022 - 2023 2023 - 2024

1stQ | 2ndQ | 3rdQ | 4thQ 1stQ | 2ndQ | 3rd Q | 4thQ | 1stQ | 2ndQ | 3rd Q | 4thQ

Class Room Renovation

Program Director Recruitment

Purchase of furniture, computer &
accessories, and office supplies

Review, revision and updating the
course curriculum

Initiating and completing the process
of selecting and admitting the students

Selecting and recruiting the teachers

Continuing the teaching program

Organizing exams, examining answer
sheets, publishing results and
awarding degrees
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