

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিকল্পনা মন্ত্রণালয়
পরিকল্পনা বিভাগ
“উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক প্রকল্প
শেরে বাংলা নগর, ঢাকা-১২০৭।


নং- ২০.২৯.০০০০.০০০.০৫.০১১.১৯-১৪২

তারিখঃ ২২/০২/২০২৪খ্রিঃ

বিষয়ঃ “উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক কারিগরি সহায়তা প্রকল্পের
২০২৩-২৪ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয় ও সূত্রস্থ পত্রের পরিপ্রেক্ষিতে, পরিকল্পনা বিভাগের আওতায় বাস্তবায়নাধীন “উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক কারিগরি সহায়তা প্রকল্পের ২০২৩-২০২৪ অর্থবছরের জন্য প্রস্তুতকৃত এবং পরিকল্পনা বিভাগের সচিব মহোদয় কর্তৃক অনুমোদিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (পণ্য ও সেবা) সদয় অবগতির জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে।


(মোঃ তমিজ উদ্দীন আহমেদ)
উপ-প্রকল্প পরিচালক-২
এসডিপিপি প্রকল্প
ফোন নং-৯১৮০৯৮২

সচিব
পরিকল্পনা বিভাগ
শেরেবাংলা নগর, ঢাকা
(দৃ: আ: উপসচিব, পরিকল্পনা শাখা, পরিকল্পনা বিভাগ)।

অনুলিপিঃ

১. উপসচিব, কর্মসম্পাদন ব্যবস্থাপনা শাখা, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা।
২. সচিব মহোদয়ের একান্ত সচিব, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা।
(সচিব মহোদয়ের সদয় অবগতির জন্য)
৩. সিনিয়র সিস্টেম এনালিস্ট, আইসিটি সেল, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা
(পরিকল্পনা বিভাগের ওয়েবসাইটে প্রকাশের অনুরোধসহ)।
৪. সংশ্লিষ্ট নথি।

Revised Annual Procurement Plan (GOODS)

Period: 2023-2024

Ministry/Division :

Planning Division

Agency :

Planning Division

Name of the Project :

Strengthening Digital Processing of Projects (SDPP) (1st Revised)


Code :


223037200


Project Cost (Tk. in Lakh)

| | |
|----------|-------|
| 5,778.00 | GOB |
| - | PA |
| 5,778.00 | Total |

| Package No | Description of Procurement Packages as per TAPP (GOODS) | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Sources of Fund | Estimated Cost (in Lakh Taka) | Invitation For Tender | Indicative Dates | |
|------------|---|------|----------|---------------------------|------------------------------|-----------------|-------------------------------|--------------------------------------|---------------------|------------------------|
| | | | | | | | | | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| GD 01 | Procurement of ICT equipments including Environment Monitoring System, Access Controller for Data Center. | Lot | 1 | OTM | PD | GoB | 10.00 | 03 Mar,2024 | 15 May, 2024 | 30-May-24 |
| GD 02 | Transport hiring for Project office | Nos | 1 | OTM | HOPE | GoB | 26.50 | 08 Aug,2023 | 17 Oct,2023 | 30-Jun-25 |
| GD 03 | AMC of Data Center Equipment (PAC, Fire System) | Lot | LS | OTM | PD | GoB | 55.00 | 20 May,2024 | 30 June,2024 | 30-Jun-25 |
| GD 04 | Procurement of Display Equipment | Lot | 1 | OTM | PD | GoB | 55.00 | 11 Mar,2024 | 25 May, 2024 | 05-Jun-24 |
| GD 05 | Procurement of Electrical Equipment (Generator for Data Center) | Nos | 1 | OTM | PD | GoB | 60.00 | 25 May,2024 | 11 Aug,2024 | 30-Jun-25 |
| GD 06 | Printing and Binding | LS | LS | RFQ | PD | GoB | 4.25 | As per PPR-2008 based on Requirement | | |
| GD 07 | Printing of Digital Service User manual | LS | LS | RFQ | PD | GoB | 4.80 | As per PPR-2008 based on Requirement | | |
| GD 08 | Supply of Air Cooler for SDPP Project | Nos | 3 | RFQ | PD | GoB | 3.60 | As per PPR-2008 based on Requirement | | |
| GD 09 | Procurement of Sound System & PABX System for SDPP Project | LS | LS | RFQ | PD | GoB | 4.80 | As per PPR-2008 based on Requirement | | |
| GD 10 | Procurement of Fridge & Mirco Oven for training room | LS | LS | RFQ | PD | GoB | 0.90 | As per PPR-2008 based on Requirement | | |
| GD 11 | Procurement of Stationery, Seal, stamps | LS | LS | RFQ | PD | GoB | 2.28 | 25 Sep,2023 | 10 Oct,2023 | 17-Oct-23 |
| GD 12 | Procurement of Computer consumables | LS | LS | RFQ | PD | GoB | 4.36 | 09 Oct,2023 | 26 Oct,2023 | 02-Nov-23 |
| GD 13 | Procurement of License Software | LS | LS | RFQ | PD | GoB | 5.00 | 18 Oct,2023 | 31 Oct,2023 | 07-Nov-23 |
| | Sub-Total = | | | | | | 236.49 | | | |


 (Md. Tomig Uddin Ahmed)
 Deputy Project Director-2
 SDPP project


 (Dr. Nurun Nahar)
 Project Director
 SDPP Project


 (Satyajit Karmaker)
 Secretary
 Planning Division

Revised Annual Procurement Plan (SERVICE)

Period: 2023-2024

Ministry/Division :

Planning Division

Agency :

Planning Division

Name of the Project :

Strengthening Digital Processing of Projects (SDPP) (1st Revised)

Code :

223037200

Project Cost (Tk. in Lakh)

| | |
|----------|-------|
| 5,778.00 | GOB |
| - | PA |
| 5,778.00 | Total |

| Package No | Description of Procurement Packages as per DPP (SERVICE) | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Sources of Fund | Estimated Cost (in Lakh Taka) | Invitation for EOI/Tender | Indicative Dates | | |
|------------|--|------|----------|-----------------------------|------------------------------|-----------------|-------------------------------|---------------------------|------------------|---------------------|------------------------|
| | | | | | | | | | Issue of RFP | Signing of Contract | Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| SD 01 | Software Specialist | MM | 21 | ICS Method | HOPE | GoB | 51.87 | 10 Aug, 2023 | 10 Aug, 2023 | 15 Oct, 2023 | 30-Jun-25 |
| SD 02 | Capacity Development Expert | MM | 21 | ICS Method | HOPE | GoB | 33.60 | 10 Aug, 2023 | 10 Aug, 2023 | 15 Oct, 2023 | 30-Jun-25 |
| SD 03 | Network & Maintenance Specialist | MM | 21 | ICS Method | HOPE | GoB | 34.44 | 10 Aug, 2023 | 10 Aug, 2023 | 15 Oct, 2023 | 30-Jun-25 |
| SD 04 | Finance & Procurement Specialist | MM | 21 | ICS Method | HOPE | GoB | 34.44 | 10 Aug, 2023 | 10 Aug, 2023 | 15 Oct, 2023 | 30-Jun-25 |
| SD 05 | Selection of Training Management Firm for Organizing Need based Training (Local) | pkg | 1 | QCBS | HOPE | GoB | 38.92 | 19 July, 2023 | 09 Nov, 2023 | 28 Feb, 2024 | 30-Jun-25 |
| SD 06 | GIS Map Expert | MM | 12 | ICS Method | HOPE | GoB | 23.16 | 07 Jun, 2024 | 21 July, 2024 | 01 Aug, 2024 | 30-Jun-25 |
| | Sub-Total = | | | | | | 216.43 | | | | |

(Md. Tomig Uddin Ahmed)
Deputy Project Director-2
SDPP project

(Dr. Nurun Nahar)
Project Director
SDPP Project

(Satyajit Karmaker)
Secretary
Planning Division