

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিকল্পনা কমিশন
কার্যক্রম বিভাগ
ইউআরপিঃ পিসিএমইউ
শের-ই-বাংলা নগর, ঢাকা।

নং- ২০.২৪.০০০০.০০৬.০৫.০৪১.১৭-৬০৯

তারিখঃ ২৩ মাঘ ১৪৩০ বঙ্গাব্দ
৬ ফেব্রুয়ারি ২০২৪ খ্রিষ্টাব্দ

বিষয়ঃ ২০২৩-২০২৪ অর্থ বছরের (০১ নভেম্বর ২০২৩ হতে ৩০ জুন ২০২৪ পর্যন্ত) সংশোধিত বার্ষিক ক্রয় পরিকল্পনা ও কর্মপরিকল্পনা Website এ প্রকাশ প্রসঙ্গে।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাচ্ছে যে, পরিকল্পনা কমিশনের কার্যক্রম বিভাগের আওতায় বাস্তবায়নাধীন “আরবান রেজিলিয়েন্স প্রজেক্ট (ইউআরপি): প্রজেক্ট কোঅর্ডিনেশন এন্ড মনিটরিং ইউনিট (পিসিএমইউ)” শীর্ষক প্রকল্পের যথাযথ কর্তৃপক্ষ কর্তৃক অনুমোদিত ২০২৩-২০২৪ অর্থ বছরের (০১ নভেম্বর ২০২৩ হতে ৩০ জুন ২০২৪ পর্যন্ত) সংশোধিত বার্ষিক Work Plan ও Procurement Plan পরিকল্পনা বিভাগের Website এ প্রকাশ করার জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ

১. Work Plan এক (০১) ফর্দ;
২. Procurement Plan এক (০১) ফর্দ;


(রোজিনা আক্তার)
উপ পরিচালক- ২
ইউআরপিঃ পিসিএমইউ
মোবাইলঃ ০১৭১৪-৬৩৩৪৪৯
urp.pcmu@yahoo.com

সচিব

পরিকল্পনা বিভাগ

পরিকল্পনা মন্ত্রণালয়

শের-ই-বাংলা নগর, ঢাকা।

দৃঃআঃ সিনিয়র সিস্টেম অ্যানালিস্ট, আইসিটি সেল)

সদয় অবগতি / কার্যার্থে:

১. উপসচিব, কর্মসম্পাদন ব্যবস্থাপনা শাখা, পরিকল্পনা বিভাগ, পরিকল্পনা মন্ত্রণালয়, ঢাকা।
২. প্রধান মহোদয়ের ব্যক্তিগত কর্মকর্তা, কার্যক্রম বিভাগ, পরিকল্পনা কমিশন, ঢাকা।
৩. প্রকল্প পরিচালক মহোদয়ের ব্যক্তিগত কর্মকর্তা, ইউআরপিঃ পিসিএমইউ, কার্যক্রম বিভাগ, পরিকল্পনা কমিশন, ঢাকা।
৪. অফিস কপি।

ANNUAL PROCUREMENT PLAN

Period: 2023-2024

Ministry Division
 Agency
 Procuring Entity Name & Code
 Project Name & Code

Planning Division, Ministry of Planning
Programming Division
Project Coordination and Monitoring Unit (PCMU) (Proposed 4th Revised)
Urban Resilience Project (URP): PCMU

Project Cost (In lakh Taka)

	3617.87
Total	
GOB	241.58
PA	3376.29

Package No.	Description of Procurement Package as per PP/TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost (in lakh Tk.)	Not used in Goods	Indicative Dates			Completion of Contract
									Invitation for tender	Signing of Contract		
1	Goods											
URP-PCMU/G10	Computer and accessories (Desk-1, Lap-1, Print-1)	LS	4	5 RFQ	6 PD	7 IDA	8 3.50	9	10 08 Jan-24	11 21 Jan-24		12 25 Jan-24
URP-PCMU/G11	Office Equipment Projector-1, Tel.Set-2	LS		RFQ	PD	IDA	2.20		10 Jan-24	24 Jan-24		28 Jan-24
URP-PCMU/G11	Furniture (File Cabinet)	LS		RFQ	PD	IDA	0.50		20 Dec-24	30 Dec-24		31 Dec-24

28
2/12/24
সিনিয়র প্রোগ্রামার (সিস্টেম এনালিসিস)
সিনিয়র প্রোগ্রামার (সিস্টেম এনালিসিস)

[Signature]

ROZINA AKTHER
 Deputy Director
 URP-PCMU
 Programming Division, Planning Commission
 Govt. of People's Republic of Bangladesh

F. Nurun Nahar
 Project Director
 Add: **Dr. Nurun Nahar**
 Additional Secretary/Project Director
 Govt. of the People's Republic of Bangladesh
 Programming Division, Planning Commission
 Govt. of the People's Republic of Bangladesh

ANNUAL WORK PLAN

Period: 2023-2024

SL	Activity	Nov-Dec 2023	January 2024	February 2024	March 2024	April 2024	May 2024	June 2024
1	Monitoring and Evaluation							
1.1	Update the URP Monitoring and Evaluation Framework (continuous task)							
1.2	Revise baseline information for the establishment of key project indicators							
1.3	Update and maintain already established computerized Project Monitoring Information System (PMIS) (Continuous task)							
1.4	Conduct thematic and periodic assessment of URP progress (As and when needed)							
1.5	Process and Progress monitoring for project components and URP implementation							
2	Communication and Dissemination							
2.1	Update and maintain already established comprehensive project information website (continuous task)							
3	Capacity Building							
3.1	Local Training on Risk Informed Development for Urban Resilience in 5 batches							
3.2	2 Seminar and Workshop <ul style="list-style-type: none"> • Strategic Workshop on URP 2nd phase. • National Dissemination Closing Workshop on Urban Resilience. 							
4	Outputs and Deliverables							
4.1	Consolidated Project Progress Reports (Quarterly and Annual)							
4.2	Project Completion Report (PCR)							


 02/12/2023

ROZINA AKTHER
 Deputy Director
 URP, PCMU
 Programming Division, Planning Commission
 Govt. of People's Republic of Bangladesh

Additional Secretary
 URP, PCMU
 Programming Division, Planning Commission
 Govt. of Bangladesh


 02/12/23
 Additional Secretary
 URP, PCMU
 Programming Division, Planning Commission
 Govt. of Bangladesh

ANNUAL PROCUREMENT PLAN

Period: 2023-2024

Project Cost (In lakh Taka)

Total	3617.87
GOB	241.58
PA	3376.29

Ministry Division	Planning Division, Ministry of Planning
Agency	Programming Division
Procuring Entity Name & Code	Project Coordination and Monitoring Unit (PCMU) (Proposed 4th Revised)
Project Name & Code	Urban Resilience Project (URP): PCMU

Ministry Division	Planning Division, Ministry of Planning
Agency	Programming Division
Procuring Entity Name & Code	Project Coordination and Monitoring Unit (PCMU) (Proposed 4th Revised)
Project Name & Code	Urban Resilience Project (URP): PCMU

Package No.	Description of Procurement Package as per PP/TPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (in Lac Taka)	Indicative Dates			
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
URP-PCMU/NCS-2	Manpower supply (Outsourcing)	LS	LS	-	PD	IDA	38.75	-	-	01-Nov-23	30-Jun-24
URP-PCMU/S1	Monitoring & Evaluation Consultancy through a firm	LS	LS	SSS	HOPE	IDA	119.10	-	-	01-Nov-23	30-Jun-24
URP-PCMU/S2	Internal Audit through a firm	LS	LS	SSS	PD	IDA	8.62	-	-	01-Nov-23	30-Jun-24
URP-PCMU/S5	Financial Management Specialist	mm	12	SSS	PD	IDA	12.70	-	-	01-Nov-23	30-Jun-24
URP-PCMU/S5	Short time Consultancy services (Local) Strategic Studies end level evaluation	LS	LS	QCBS	HOPE	IDA	80.00	10-Dec 23	18-Dec 23	24-Dec 23	30-06b 24



ROZINA AKTHER
Deputy Director
URP-PCMU
Programming Division, Planning Commission
Govt. of People's Republic of Bangladesh



Dr. Nurun Nahar
Additional Secretary/Project Director
URP-PCMU
Programming Division, Planning Commission
Govt. of the People's Republic of Bangladesh

312128
সিনিয়র প্রোগ্রামার
সিনিয়র (প্ল্যানিং বিভাগ)
কার্যক্রম বিভাগ