

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিকল্পনা মন্ত্রণালয়  
পরিকল্পনা বিভাগ  
“উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক প্রকল্প  
শেরে বাংলা নগর, ঢাকা-১২০৭।

নং- ২০.২৯.০০০০.০০০.০৫.০১১.১৯-৪০৩

তারিখঃ ৩১/০৭/২০২৩খ্রিঃ

বিষয়ঃ “উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক কারিগরী সহায়তা প্রকল্পের  
২০২৩-২৪ অর্থবছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয় ও সূত্রস্থ পত্রের পরিপ্রেক্ষিতে, পরিকল্পনা বিভাগের আওতায় বাস্তবায়নাধীন “উন্নয়ন প্রকল্পের ডিজিটাল  
প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক কারিগরী সহায়তা প্রকল্পের ২০২৩-২০২৪ অর্থবছরের জন্য  
প্রস্তুতকৃত এবং পরিকল্পনা বিভাগের সচিব মহোদয় কর্তৃক অনুমোদিত বার্ষিক ক্রয় পরিকল্পনা (পণ্য ও সেবা) সদয় অবগতির জন্য  
নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে (০২ প্রস্থ)।

  
(শুভ্রম শাহ বনিক) ৩১/০৭/২০২৩  
সহকারী প্রকল্প পরিচালক  
এসডিপিপি প্রকল্প  
ফোন নং-৯১৮০৯৮৫

সচিব  
পরিকল্পনা বিভাগ  
শেরেবাংলা নগর, ঢাকা  
(দৃ: আ: উপসচিব, পরিকল্পনা শাখা, পরিকল্পনা বিভাগ)।

অনুলিপিঃ

১. উপসচিব, কর্মসম্পাদন ব্যবস্থাপনা শাখা, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা।
২. সচিব মহোদয়ের একান্ত সচিব, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা।  
(সচিব মহোদয়ের সদয় অবগতির জন্য)
৩. সিনিয়র সিস্টেম এনালিস্ট, আইসিটি সেল, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা  
(পরিকল্পনা বিভাগের ওয়েবসাইটে প্রকাশের অনুরোধসহ)।
৪. সংশ্লিষ্ট নথি।

# Annual Procurement Plan (GOODS)

Period: 2023-2024

Annexure:- I (a)

Ministry/Division :

Planning Division

Agency :

Planning Division

Name of the Project :

Strengthening Digital Processing of Projects (SDPP) (1st Revised)

Code :

223037200

Project Cost (Tk. in Lakh)	5,778.00
GOB	5,778.00
PA	-
Total	5,778.00

Package No	Description of Procurement Packages as per TAPP (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sources of Fund	Estimated Cost (in Lakh Taka)	Invitation For Tender	Indicative Dates		
									Signing of Contract	Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	
GD 01	Procurement of ICT equipments including Environment Monitoring System, Access Controller for Data Center.	Lot	1	OTM	HOPE	GoB	10.00	04 Sep,2023	31 Oct,2023	30-Nov-23	
GD 02	Transport hiring for Project office	Nos	1	OTM	HOPE	GoB	31.63	30 Aug,2023	13 Oct,2023	30-Jun-25	
GD 03	AMC of Data Center Equipment (PAC, Fire System)	Lot	LS	OTM	HOPE	GoB	55.00	22 Sep,2023	16 Nov,2023	15-Oct-26	
GD 04	Supply of Computer, Laptop, Printer for SDPP Project	Lot	2	OTM	HOPE	GoB	30.00	10 Dec,2023	30 Jan,2024	28-Feb-24	
GD 05	Procurement of Electrical Equipment (Generator for Data Center)	Nos	1	OTM	HOPE	GoB	45.00	18 Sep,2023	15 Nov,2023	31-Jan-24	
GD 06	Supply of Air Cooler for SDPP Project	Nos	3	RFQ	PD	GoB	2.85	As per PPR-2008 based on Requirement			
GD 07	Procurement of Sound System & PABX System for SDPP Project	LS	LS	RFQ	PD	GoB	5.00	As per PPR-2008 based on Requirement			
GD 08	Procurement of Fridge & Mirco Oven for training room	LS	LS	RFQ	PD	GoB	0.90	As per PPR-2008 based on Requirement			
GD 09	Printing and Binding	LS	LS	RFQ	PD	GoB	4.50	As per PPR-2008 based on Requirement			
GD 10	Printing of Digital Service User manual	LS	LS	RFQ	PD	GoB	5.00	As per PPR-2008 based on Requirement			
GD 11	Procurement of Stationery, Seal, stamps	LS	LS	RFQ	PD	GoB	3.50	As per PPR-2008 based on Requirement			
GD 12	Procurement of Computer consumables	LS	LS	RFQ	PD	GoB	5.00	As per PPR-2008 based on Requirement			
GD 13	Procurement of License Software	LS	LS	RFQ	PD	GoB	2.00	As per PPR-2008 based on Requirement			
Sub-Total =							<b>200.38</b>				

  
 (Sovrom Shah Baniq) 26  
 Assistant Project Director  
 SDPP project

  
 Md. Tomig Uddin Ahmed  
 Deputy Project Director-2  
 SDPP Project

  
 (Dr. Nurun Nahar)  
 Project Director  
 SDPP Project

  
 (Satyajit Karmaker)  
 Secretary  
 Planning Division

## Annual Procurement Plan (SERVICE)

Period: 2023-2024

Ministry/Division : **Planning Division**  
 Agency : **Planning Division**  
 Name of the Project : **Strengthening Digital Processing of Projects (SDPP) (1st Revised)**  
 Code : **223037200**

Project Cost (Tk. in Lakh)

5,778.00	GOB
-	PA
5,778.00	Total

Package No	Description of Procurement Packages as per DPP (SERVICE)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Sources of Fund	Estimated Cost (in Lakh Taka)	Indicative Dates			
								Invitation for EOI/Tender	Issue of RFP	Signing of Contract	Completion of Contract
1		3	4	5	6	7	8	9	10	11	12
SD 01	Software Specialist	MM	22	ICS Method	HOPE	GoB	54.38	06 Aug,2023	07 Aug,2023	01 Sep,2023	30-Jun-25
SD 02	Capacity Development Expert	MM	22	ICS Method	HOPE	GoB	36.19	06 Aug,2023	07 Aug,2023	01 Sep,2023	30-Jun-25
SD 03	Network & Maintenance Specialist	MM	22	ICS Method	HOPE	GoB	36.19	06 Aug,2023	07 Aug,2023	01 Sep,2023	30-Jun-25
SD 04	Finance & Procurement Specialist	MM	22	ICS Method	HOPE	GoB	39.20	06 Aug,2023	07 Aug,2023	01 Sep,2023	30-Jun-25
SD 05	Selection of Training Management Firm for Organizing Need based Training (Local)	pkg	1	QCBS	HOPE	GoB	38.92	20 July,2023	08 Aug,2023	16 Oct,2023	30-Jun-25
Sub-Total =							204.88				

  
 (Sovrom Shah Barik)  
 Assistant Project Director  
 SDPP project

  
 (Md. Tomig Uddin Ahmed)  
 Deputy Project Director-2  
 SDPP Project

  
 (Dr. Nurun Nahar)  
 Project Director  
 SDPP Project

  
 (Satyajit Karmaker)  
 Secretary  
 Planning Division