

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিকল্পনা কমিশন
“উন্নত দেশের মর্যাদা অর্জনের লক্ষ্যে পরিকল্পনা পরিকাঠামোর সক্ষমতা
বৃদ্ধিকরণ (১ম সংশোধিত)” প্রকল্প
সাধারণ অর্থনীতি বিভাগ
শের-ই বাংলা নগর, ঢাকা।

নং-২০.০১.০০০০.০২৮.২০.০১৬.১৮- ১০৮

তারিখঃ ১৮/০৭/২০২১

বিষয়ঃ “উন্নত দেশের মর্যাদা অর্জনের লক্ষ্যে পরিকল্পনা পরিকাঠামোর সক্ষমতা বৃদ্ধিকরণ (১ম সংশোধিত)” প্রকল্পের আওতায় ২০২১-২২ অর্থবছরের ক্রয় পরিকল্পনা পরিকল্পনা বিভাগের ওয়েবসাইট এ প্রকাশ।

উপর্যুক্ত বিষয়ের পরিপ্রেক্ষিতে জানানো যাচ্ছে যে, “উন্নত দেশের মর্যাদা অর্জনের লক্ষ্যে পরিকল্পনা পরিকাঠামোর সক্ষমতা বৃদ্ধিকরণ (১ম সংশোধিত)” প্রকল্পের আওতায় ২০২১-২২ অর্থবছরের ক্রয় পরিকল্পনা সাধারণ অর্থনীতি বিভাগের সদস্য (সিনিয়র সচিব) মহোদয় কর্তৃক অনুমোদিত হয়েছে।

২। এমতাবস্থায়, এতদসংগে সংযুক্ত এ প্রকল্পের ২০২১-২২ অর্থবছরের ক্রয় পরিকল্পনা পরিকল্পনা বিভাগের ওয়েবসাইটে প্রকাশের জন্য নির্দেশক্রমে অনুরোধ করা হল।

সংযুক্তি:

ক) বর্ণনামতে প্রকল্পের ২০২১-২২ অর্থবছরের ক্রয় পরিকল্পনা ০৩ (তিন) পৃষ্ঠা।


(শামীম মুহাম্মদ বাবর)
সহকারী সচিব ও
সহকারী প্রকল্প পরিচালক
ফোনেং ৯১৮০৮৮২

 সিল্টেম এনালিস্ট

পরিকল্পনা বিভাগ
শের-ই-বাংলা নগর, ঢাকা-১২০৭
(প্রকল্পের ২০২১-২২ অর্থবছরের ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশের অনুরোধসহ)।

সদয় অবগতির জন্য অনুলিপি

- যুগ্মপ্রধান, পরিকল্পনা বিভাগ, পরিকল্পনা মন্ত্রণালয়, শেরেবাংলা নগর, ঢাকা।
- সদস্য (সিনিয়র সচিব) মহোদয়ের একান্ত সচিব, সাধারণ অর্থনীতি বিভাগ, পরিকল্পনা কমিশন।
- প্রধান মহোদয়ের ব্যক্তিগত কর্মকর্তা, সাধারণ অর্থনীতি বিভাগ, পরিকল্পনা কমিশন।
- প্রকল্প পরিচালক মহোদয়ের ব্যক্তিগত কর্মকর্তা, সাধারণ অর্থনীতি বিভাগ, পরিকল্পনা কমিশন, শেরেবাংলা নগর, ঢাকা।

Annual Procurement Plan (2021-22)

Budget: Development

Ministry/Division	:	Ministry of Planning/Planning Division
Agency	:	General Economics Division
Procuring Entity Name & Code	:	Project Director
Project/Programme Name & Code	:	Strengthening the Capacity of Development Planning Superstructure for Achieving the Developed Country Status (1st Revised)
Financial year	:	2021-22

Package no	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In Lakh Taka)	Time Code for Process	Not Used in Good	Invite/Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GED/ Cord/P-1/G-4	Procurement of Refrigerator & Micro Oven	No	1+1	RFQ	PD	GoB	0.80	Planned Days	-	15/08/2021	25/08/2021	25/08/2021	30/08/2021	31/08/2021	-	-	07/09/2021
GED/ Cord/P-1/G-6	Procurement of Projector, Mobile Set & Sound System	No	1+2+1	RFQ	PD	GoB	2.45	Planned Days	-	20/08/2021	30/08/2021	30/08/2021	04/09/2021	05/09/2021	-	-	12/09/2021
GED/ Cord/P-1/G-10	Procurement of Furniture	-	LS	RFQ	PD	GoB	4.00	Planned Days		01/09/2021	11/09/2021	11/09/2021	16/09/2021	17/09/2021	-	-	24/09/2021
	Total Value of GOODS Procurement						7.25										



Annual Procurement Plan (2021-22)

Budget: Development

Ministry/Division	:	Ministry of Planning/Planning Division
Agency	:	General Economics Division
Procuring Entity Name & Code	:	Project Director
Project/Programme Name & Code	:	Strengthening the Capacity of Development Planning Superstructure for Achieving the Developed Country Status (1st Revised)
Financial Year	:	2021-22

Package no	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

GED/Cord/P-1/W-1	Office room refurbishment	-	LS	RFQ	PD	GoB	1.00	Planned Dates	-	01/09/2021	15/09/2021	15/09/2021	20/09/2021	21/09/2021	26/09/2021	4 Weeks	30/09/2021
Total Value of Works Procurement									1.00								

Total Value of Works Procurement

Annual Procurement Plan (2021-22)

Budget: Development

Ministry/Division		Ministry of Planning/Planning Division																
Agency		General Economics Division																
Procuring Entity Name & Code		Project Director																
Project/Programme Name & Code		Strengthening the Capacity of Development Planning Superstructure for Achieving the Developed Country Status (1st Revised)																
Financial Year		2021-22																
Package no	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GED/Cord/P-1/S-1	Contracting Firm for Finance and logistics support	MM	18X4=72	QCBS	PD	GoB	38.00	Planned Dates	-	01/12/2021	15/12/2021	15/12/2021	15/12/2021	-	20/12/2021	25/12/2021	4 Weeks	30/06/2023
Total Value of Service Procurement								38.00										

