

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিকল্পনা কমিশন
সাধারণ অর্থনীতি বিভাগ
দারিদ্র্য বিশ্লেষণ ও মূল্যায়ন অনুবিভাগ


নং-২০.২৭.০০০০.০১০.০৫.০৩২.১৯-৬৮

তারিখঃ ২৮/০৭/ ২০২১ খ্রিষ্টাব্দ।

বিষয়ঃ Strengthening Capacity of the General Economics Division (GED) to Integrate Population and Development issues into Plans and Policies শীর্ষক কারিগরি সহায়তা প্রকল্পের ২০২১-২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসংগে।

উপর্যুক্ত বিষয়ে আদিষ্ট হয়ে পরিকল্পনা কমিশনের সাধারণ অর্থনীতি বিভাগ কর্তৃক বাস্তবায়নাধীন Strengthening Capacity of the General Economics Division (GED) to Integrate Population and Development issues into Plans and Policies শীর্ষক কারিগরি সহায়তা প্রকল্পের ২০২১-২২ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা (৩টি পন্য ক্রয়-(১টি প্রিন্টিং, ১টি ফার্নিচার ও ১টি এয়ারকন্ডিশন ১টি ভৌত সেবা (গাড়ি ভাড়া) এবং ২টি সেবা পরামর্শক নিয়োগ সংক্রান্ত প্যাকেজ নির্ধারিত ছকে HOPE হিসেবে পরিকল্পনা বিভাগের সচিব মহোদয়ের অনুমোদন পূর্বক প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদু সংগে প্রেরণ করা হলো।

সংযুক্তি বর্ণনা মতে (৬পৃষ্ঠা)।


(মুনিরা বেগম)

প্রকল্প পরিচালক

ও

যুগ্ম-প্রধান

মোবাইলঃ ০১৩১৪৯৯৬৭৮৮

সচিব

পরিকল্পনা বিভাগ

শেরে বাংলা নগর, ঢাকা

(দৃঃ আঃ উপ-প্রধান পরিকল্পনা শাখা)

সদয় অবগতি ও প্রয়োজনীয় কার্যার্থেঃ

- ১। উপসচিব (বাজেট) পরিকল্পনা বিভাগ, শেরে বাংলা নগর, ঢাকা। (দৃঃ আঃ সিনিয়র সহকারী সচিব, কর্মসম্পাদন ব্যবস্থাপনা শাখা।
- ২। সিনিয়র সিস্টেম এনালিস্ট, পরিকল্পনা বিভাগ, শেরে বাংলা নগর, ঢাকা (ওয়েব সাইটে আপলোড করার অনুরোধসহ)।
- ৩। বিভাগ প্রধান মহোদয়ের ব্যক্তিগত কর্মকর্তা, সাধারণ অর্থনীতি বিভাগ, পরিকল্পনা কমিশন।

Budget: Development

| | | |
|-------------------------------|---|---|
| Ministry/Division | : | Ministry of Planning/Planning Division |
| Agency | : | General Economics Division |
| Procuring Entity Name & Code | : | General Economics Division |
| Project/Programme Name & Code | : | Strengthening Capacity of the General Economics Division (GED) to Integrate Population and Development Issues into Plans and Policies |
| Financial year | : | 2021-22 |

| Packages no | Description of Procurement Package | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Not used in Goods | Invitation for tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
|-------------|---|------|----------|-----------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|-----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|----------------------------------|---------------------------------|
| 1 | GED/GD-5/ Printing of Monograph - 6 and Monograph - 7 Document Procurement of Furniture | No | 500 | RFQ (National) | PD | UNFPA | 0.430 | Planned Days | | 11/10/21 | 21/10/21 | 21/10/21 | 21/10/21 | 21/10/21 | 25/10/21 | 14 days | 30 days |
| | GED/GD-5/Furniture | | LS | RFQ (National) | PD | GOB | 0.100 | Planned Days | | 16/08/21 | 1/9/2021 | 1/9/2021 | 1/9/2021 | 2/9/2021 | 2/9/2021 | 17 days | 15 days |
| AC | Procurement of Air-conditioner | No | 1 | RFQ (National) | PD | UNFPA | 0.013 | Planned Days | | 16/08/21 | 1/9/2021 | 1/9/2021 | 1/9/2021 | 2/9/2021 | 2/9/2021 | 17 days | 15 days |

नूननिष्ठा येन नन्द
 एवम्प नक्षिपतक
 एव नि कि द डि चारे नि डि चारे नि नि
 पक्षिपतना कविनाम
 ननन्द नान्दी यान्नाटिना अन्नकनस


ॐ नमो भगवते वासुदेवाय
ॐ नमो भगवते वासुदेवाय

Annual Procurement Plan


Budget: Development

| | | |
|-------------------------------|---|---|
| Ministry/Division | : | Ministry of Planning/Planning Division |
| Agency | : | General Economics Division |
| Procuring Entity Name & Code | : | General Economics Division |
| Project/Programme Name & Code | : | Strengthening Capacity of the General Economics Division (GED) to Integrate Population and Development Issues into Plans and Policies |
| Financial year | : | 2021-22 |

| Package no | Description of Procurement Package | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source of Funds | Estd. Cost in Million Tk. | Time Code for Process | Not used in Goods | Invitation for tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Total Time to Completion of Contract | Time for Completion of Contract |
|------------|------------------------------------|------|----------|-----------------------------|------------------------------|-----------------|---------------------------|-----------------------|-------------------|-----------------------|----------------|-------------------|-------------------|-----------------------|---------------------|--------------------------------------|---------------------------------|
| 1 | | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 |
| GED/GD-4/ | Rental Vehicle | No | 1 | RFQ (National) | PD | UNFPA | 0.440 | Planned Days | | 15/07/21 | 28/07/21 | 28/07/21 | 29/07/21 | 29/07/21 | 30/07/21 | 15 days | 5 Months |


 26/09/21


স্বাক্ষর করা যেতাম
 স্বাক্ষর পরিসরক
 এর নিচে হি হি আই সি হি আই সি সি
 পরিকল্পনা কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার


 মোহাম্মদ আমরুল বাসী
 সচিব
 পরিকল্পনা বিভাগ


Annual Procurement Plan

Budget: Development

| | | | | | | | | | | | | | | | | | | |
|--------------------------------------|--|---|----------|-----------------------------|------------------------------|-----------------|---------------------------|-----------------------|----------------|-----------|----------------------------|-------------------------------|---|-------------|----------|---------------------|----------------------------------|---------------------------------|
| Ministry/Division | : | Ministry of Planning/Planning Division | | | | | | | | | | | | | | | | |
| Agency | : | General Economics Division | | | | | | | | | | | | | | | | |
| Procuring Entity Name & Code | : | Project Director | | | | | | | | | | | | | | | | |
| Project/Programme Name & Code | : | Strengthening Capacity of the General Economics Division (GED) to Integrate Population and Development Issues into Plans and Policies | | | | | | | | | | | | | | | | |
| Finance year | : | 2021-22 | | | | | | | | | | | | | | | | |
| Package no | Description of Procurement Package Services | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Source of Funds | Est'd Cost in Million Tk. | Time Code for Process | Advertense EOI | Issue RFP | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening and Evaluation | Negotiation | Approval | Signing of Contract | Total Time to Contract Signature | Time for Completion of Contract |
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 |
| GED/SD-1/2020-21/Policy Brief-7 (on) | selection of individual national consultant for Preparing Policy 21/Policy Brief (Topics to be selected later | No | 1 | SSS (National) | PD | UNFPA | 0.300 | Planned Days | - | 10/08/21 | 17/08/21 | 17/08/21 | - | - | 18/08/21 | 19/08/21 | 9 days | 30 days |
| GED/SD-1/2021-22/Policy Brief-8 (on) | Selection of individual national consultant for Preparing Policy 22/Policy Brief (Topics to be selected later | No | 1 | SSS (National) | PD | UNFPA | 0.300 | Planned Days | - | 10/09/21 | 17/09/21 | 17/09/21 | - | - | 18/09/21 | 19/09/21 | 9 days | 30 days |


 26/09/21

প্রকল্প পরিচালক
 জন গি ডি ই ডি আই সি
 পরিকল্পনা কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ


 প্রকল্প পরিচালক
 জন গি ডি ই ডি আই সি
 পরিকল্পনা কমিশন