

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পরিকল্পনা মন্ত্রণালয়
পরিকল্পনা বিভাগ
“উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক প্রকল্প
শেরে বাংলা নগর, ঢাকা-১২০৭।


নং- ২০.২৯.০০০০.০০০.০৫.০১১.১৯-১১৫

তারিখঃ ০৩/০২/২০২২খ্রিঃ

বিষয়ঃ “উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক কারিগরি সহায়তা প্রকল্পের
২০২১-২২ অর্থ বছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

পরিকল্পনা বিভাগের আওতায় বাস্তবায়নাধীন “উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক কারিগরি সহায়তা প্রকল্পের ২০২১-২০২২ অর্থ বছরের জন্য প্রস্তুতকৃত এবং পরিকল্পনা বিভাগের সচিব মহোদয় কর্তৃক অনুমোদিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (পণ্য ও সেবা) সদয় অবগতির জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি বর্ণনামতে (০২ প্রস্ত)।


(সৈয়দ জাহিদুল আনাম)
উপপ্রকল্প পরিচালক-১
এসডিপিপি প্রকল্প
ফোনঃ ৪৮১১৬৩৩৯

অতিরিক্ত সচিব (পিটি)
পরিকল্পনা বিভাগ
শেরেবাংলা নগর, ঢাকা
(দৃঃআঃ উপ প্রধান, পরিকল্পনা শাখা)

অনুলিপিঃ

১. উপসচিব, কর্মসম্পাদন ব্যবস্থাপনা শাখা, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা।

২. সচিব মহোদয়ের একান্ত সচিব, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা।

(সচিব মহোদয়ের সদয় অবগতির জন্য)

৩. সিনিয়র সিস্টেম এনালিস্ট, আইসিটি সেল, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা (পরিকল্পনা বিভাগের ওয়েবসাইটে প্রকাশের অনুরোধসহ)।

৪. সংশ্লিষ্ট নথি।

সিনিয়র সিস্টেম এনালিস্ট এর দপ্তর পরিকল্পনা বিভাগ
ডায়েরী নং ২৩ তারিখঃ ৩/২/২২
সিনিয়র প্রোগ্রামার, আইসিটি সেল
প্রোগ্রামার
মেইনটেন্যান্স ইঞ্জিনিয়ার
সহকারী প্রোগ্রামার-১
সহকারী প্রোগ্রামার-২
সহকারী মেইনটেন্যান্স ইঞ্জিনিয়ার
ব্যক্তিগত কর্মকর্তা

Annexure:- I (b)

Revised Total Procurement Plan (SERVICE)

Period: 2021-2022

Ministry/Division :

Planning Division

Agency :

Planning Division

Name of the Project :

Strengthening Digital Processing of Projects (SDPP) (1st Revised)

Code :

223037200

Project Cost (Tk. in Lakh)

5,778.00	GOB
-	PA
5,778.00	Total

Package No	Description of Procurement Packages as per DPP (SERVICE)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Sources of Fund	Estimated Cost (in Lakh Taka)	Indicative Dates			
								Invitation for EOI	Issue of RFP	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SD 1	Recruitment of Project Personnel through Outsourcing	pkg	1	OTM	HOPE	GoB	89.10	Feb 2022	---	Mar 2022	Jun,2025
SD 2	Domain Expert	MM	36	ICS Method	HOPE	GoB	124.20	Feb 2022	Mar 2022	Apr 2022	Dec,2023
SD 3	GIS map Expert	MM	39	ICS Method	HOPE	GoB	65.52	Feb 2022	Mar 2022	Mar 2022	Jun,2025
SD 4	Selection of Training Management Firm for Organizing Need based Training (Local)	LS	LS	OTM	HOPE	GoB	64.10	Feb 2022	Apr,2022	May,2022	Jun'2025
SD 5	Study Tour (Foreign)	pkg	6	QCBS	HOPE	GoB	473.22	Feb 2022	Apr,2022	May,2022	Jun,2025
SD 6	Training (Foreign)	pkg	2	QCBS	HOPE	GoB	64.30	Feb 2022	Apr,2022	May,2022	Jun,2025
	Sub-Total =						880.44				

(Syed Jahidul Anam)
Deputy Project Director-1
SDPP project

(Md. Younus Mian)
Project Director
SDPP Project
Phone: 9180624

02.2.2022
সি.এ.এ. মন্ডল
সচিব
পরিচালনা বিভাগ

Revised Total Procurement Plan (GOODS)

Period: 2021-2022

Ministry/Division :

Planning Division

Agency :

Planning Division

Name of the Project :

Strengthening Digital Processing of Projects (SDPP) (1st Revised)

Code :

223037200

Project Cost (Tk. in Lakh)

5,778.00	GOB
-	PA
5,778.00	Total

Package No	Description of Procurement Packages as per TAPP (GOODS)	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Sources of Fund	Estimated Cost (in Lakh Taka)	Indicative Dates		
								Invitation For Tender	Signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	10	11	12
GD 01	Supply of Integrated Hardware for SDPP Project of Planning Division	Lot	1	OTM	HOPE	GoB	1,116.01	Oct,2021	Jan,2022	Jun'2025
GD 02	Transport hiring for Project office	Nos	1	OTM	HOPE	GoB	57.75	Feb,2022	Mar-22	Jun'2025
GD 03	Procurement of ICT Equipments (Flip Board) for project office	Nos	1	RFQ	PD	GoB	4.50	As per PPR-2008 based on Requirement		
GD 04	Procurement of PABX System for SDPP Project	LS	LS	RFQ	PD	GoB	3.00	As per PPR-2008 based on Requirement		
GD 05	Procurement of Sound System for Training Room of SDPP Project	LS	LS	RFQ	PD	GoB	2.00	As per PPR-2008 based on Requirement		
GD 06	Printing of Training NoteBook and others	LS	LS	RFQ	PD	GoB	1.00	As per PPR-2008 based on Requirement		
GD 07	Procurement of Stationery, Seal, stamps	LS	LS	RFQ	PD	GoB	2.50	As per PPR-2008 based on Requirement		
GD 08	Printing & Bindings	LS	LS	RFQ	PD	GoB	3.00	As per PPR-2008 based on Requirement		
GD 09	Procurement of Computer consumables	LS	LS	RFQ	PD	GoB	2.60	As per PPR-2008 based on Requirement		
GD 10	Procurement of ICT Accessories for Data Center	LS	LS	RFQ	PD	GoB	1.00	As per PPR-2008 based on Requirement		
GD 11	Procurement of Access Controller for Data Center	LS	LS	RFQ	PD	GoB	1.00	As per PPR-2008 based on Requirement		
GD 12	Procurement of 10G compatible Campus networks equipment	Lot	1	OTM	PD	GoB	429.39	Feb,2022	Apr,2022	Jun,2025
GD 13	Supply of Air Cooler for SDPP Project	Nos	5	RFQ	PD	GoB	5.00	As per PPR-2008 based on Requirement		
	Sub-Total =						1,628.75			

(Syed Jahidul Anam)
Deputy Project Director-1
SDPP project

(Md. Younus Mian)
Project Director
SDPP Project
Phone: 9180624

8.2.2022
সচিব
পরিকল্পনা বিভাগ