



Annual Procurement Plan for Goods Procurement for FY 2022-23

Ministry of Planning/ Planning Division	Project Cost (Taka in Lac)	
General Economics Division, Planning Commission	Total	6368.86 lac
Support to the Impmementation of the Bangladesh Delta Plan 2100 Project	GOB	1764.86 lac
	PA	4604.00 lac

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	Remarks
GD-01/2022-23	Bangladesh Delta Plan 2100 Abridged Version English	Nos	3500 Nos	RFQ	PD	GoN	5.00		14-Aug-22	21-Aug-22	22-Aug-22	23-Aug-22	24-Aug-22	25-Aug-22	4-Sep-22	21 days	
									0	7 days	1 days	1 days	1 days	11 days			
GD-02/2022-23	Bangladesh Delta Plan 2100 Abridged Version Bangla	Nos	2500 Nos	RFQ	PD	GoB	4.00		14-Aug-22	21-Aug-22	22-Aug-22	23-Aug-22	24-Aug-22	25-Aug-22	4-Sep-22	21 days	
									0	7 days	1 days	1 days	1 days	11 days			
GD-03/2022-23	Policy Paper for Delta Fund	Nos	3000 Nos	RFQ	PD	GoB	3.00		4-Sep-22	11-Sep-22	12-Sep-22	13-Sep-22	14-Sep-22	15-Sep-22	25-Sep-22	21 days	
									0	7 days	1 days	1 days	1 days	11 days			
GD-04/2022-23	Delta Conference Report	Nos	1000 Nos	RFQ	PD	GoB	3.00		11-Sep-22	18-Sep-22	19-Sep-22	20-Sep-22	21-Sep-22	22-Sep-22	2-Oct-22	21 days	
									0	7 days	1 days	1 days	1 days	11 days			
GD-05/2022-23	Furniture	Nos	(1 Executive table, 2 Revolving Chair)	RFQ	PD	GoN	1.00		11-Sep-22	18-Sep-22	19-Sep-22	20-Sep-22	21-Sep-22	22-Sep-22	2-Oct-22	21 days	
									0	7 days	1 days	1 days	1 days	11 days			
GD-06/2022-23	Procurement of Stationary Items	Nos	lumsun	RFQ	PD	GoN	2.00		25-Sep-22	2-Oct-22	3-Oct-22	4-Oct-22	5-Oct-22	6-Oct-22	16-Oct-22	21 days	
									0	7 days	1 days	1 days	1 days	11 days			
GD-07/2022-23	Computer (Laptop)	Nos	01 Laptop Computer	RFQ	PD	GoN	1.00		2-Oct-22	9-Oct-22	10-Oct-22	11-Oct-22	12-Oct-22	13-Oct-22	23-Oct-22	21 days	
									0	7 days	1 days	1 days	1 days	11 days			
Total							19.00										


 মির্জা মোঃ মহিউদ্দিন
 উপ প্রকল্প পরিচালক
 সাপোর্ট টু দি ইমপ্লিমেন্টেশন অফ দি
 বাংলাদেশ ডেল্টা প্ল্যান ২১০০ প্রকল্প
 সাধারণ অর্থনীতি বিভাগ, পরিকল্পনা কমিশন



 ড. মোঃ কাউসার আহম্মদ
 সদস্য
 সাধারণ অর্থনীতি বিভাগ
 পরিকল্পনা কমিশন
 গণঅর্থনীতি বাংলাদেশ সরকার


Annual Procurement Plan for Service for FY 2022-23

Ministry of Planning/ Planning Division	Project Cost (Taka in Lac)	
General Economics Division, Planning Commission	Total	6368.86 lac
Support to the Impmementation of the Bangladesh Delta Plan 2100 Project	GOB	1764.86 lac
	PA	4604.00 lac

Package no	Description of Procurement Package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	0	Communication with relevent Institute	Selection of Institute	Examine of MoU	Approval of Award	Notification of Award	Signing of MoU	Completion of Contract	Total Time (in Days)
S-01/2022-23	*International Short Training Course	Nos	1	Signing of MoU	Hope	GoB	Maximum 114.00 (Including Tax, VAT, Course Fee, Pardiam, Air Fare, Local Transport etc.)	Planned Dates	7/8/2022	22/8/2022	6/9/2022	16/09/2022	26/09/2022	6/10/2022	6/5/2023	
								Planned Days	0	15	15	10	10	10		
								Actual Dates								
S-02/2022-23	*International Short Training Course	Nos	1	Signing of MoU	Hope	GoN	Maximum,(GoN) 150.00 (Including Tax, VAT, Course Fee, Pardiam, Air Fare, Local Transport etc.)	Planned Dates	7/8/2022	22/8/2022	25/8/2022	30/08/2022	2/9/2022	10/9/2022	6/5/2023	
								Planned Days	0	15	3	5	3	8		
								Actual Dates								

* Subject to the Permission of Government


 ২৩/৭/২০২২
 মির্জা মোঃ ফারুক
 উপ প্রকল্প পরিচালক
 সাপোর্ট টু দি ইমপ্লিমেন্টেশন অফ দি
 বাংলাদেশ ডেল্টা প্ল্যান ২১০০ প্রকল্প
 মাধ্যম অর্থনীতি বিভাগ, পরিচালনা কমিশন


 ২৩/৭/২০২২
 ড. মোঃ কারিমুল আহম্মদ
 সদস্য
 সাধারণ অর্থনীতি বিভাগ
 পরিকল্পনা কমিশন
 গণপ্রজাতন্ত্রী বাংলাদেশ সরকার

Ministry of Planning/ Planning Division		Project Cost (Taka in Lac)	
General Economics Division, Planning Commission		Total	6368.86 lac
Support to the Implementation of the Bangladesh Delta Plan 2100 Project		GOB	1764.86 lac
		PA	4604.00 lac

Package no	Description of Procurement Package Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estimated Cost in Lac Tk.	Time Code for Process	Invitation of Proposal	Opening of Proposal	Evaluation of Proposal	Approval of Award	Notification of Award	Signing of Contract	Completion of Contract	Comments
S-01/2022-23	Need Base Consultancy	Nos	As per Need	Single Source Selection	Project Director	GoN & GoB	GoB= 10.00 & RPA= 10.00	Planned Dates	17/08/2022	1/9/2022	6/9/2022	15/9/2022	20/9/2022	21/9/2022	20/12/2022	
								Planned Days	0	15	3	9	5	1	90	
								Actual Dates								

বিক্রম
26/9/2022

মির্জা মোঃ মহিউদ্দিন
ইপ প্রকল্প পরিচালক

২৫/৯/২০২২

ড. মোঃ কাউসার আহাম্মদ
সদস্য
সাধারণ অর্থনীতি বিভাগ
পরিকল্পনা কমিশন
গণপ্রজাতন্ত্রী বাংলাদেশ সরকার