


সময়-ভিত্তিক কর্ম পরিকল্পনা

১. মন্ত্রণালয়/বিভাগ : পরিকল্পনা মন্ত্রণালয়/পরিকল্পনা বিভাগ
 ২. বাস্তবায়নকারী সংস্থা : সাধারণ অর্থনীতি বিভাগ, বাংলাদেশ পরিকল্পনা কমিশন
 ৩. প্রকল্পের নাম ও কোড নং: "টেকসই উন্নয়ন অর্জিত রূপকল্প ২০৪১ বাস্তবায়নে মধ্যমেয়াদি উন্নয়ন পরিকল্পনা (অষ্টম পঞ্চবার্ষিক পরিকল্পনা) প্রণয়ন ও পরিবীক্ষণ" শীর্ষক প্রকল্প।
 কোড নং-২২৪২৯৫৬

(লক্ষ টাকায়)


ডিপিপি বরাদ্দ অনুযায়ী			২০২২-২৩ অর্থ বছরের এডিপি-তে বরাদ্দ অনুযায়ী লক্ষ্যমাত্রা			কাজের অগ্রগতি (জুন/২০২২ ক্রমপুঞ্জিত)			লক্ষ্য মাত্রা (জুন, ২০২৩ পর্যন্ত)			মন্তব্য
অর্থনৈতিক কোড	অংশের নাম	বরাদ্দ	ভৌত	আর্থিক	ক্রিম সংখ্যা	ভৌত	আর্থিক	ক্রিম সংখ্যা	ভৌত	আর্থিক	ক্রিম সংখ্যা	
১	২	৩	৪	৫	৬	৭	৮	৯	১০	১১	১২	১৩
রাজস্ব												
৩১১১৩০১	দায়িত্ব ভাতা	৩২.০০	৪ জন	৬.০০		৪ জন	৯.০৬		৪ জন	৬.০০		
৩১১১৩৩২	সম্মানী	৪০.০০	পর্যালোচনা, প্রতিবেদন	৬.০০		থোক	২২.০৩		পর্যালোচনা, প্রতিবেদন	৬.০০		
৩১১১১০৬	অ্যাপায়ন	৪০.০০	থোক	০.৬২৫০০		থোক	৭.৮০		থোক	০.৬২৫০০		
৩১১১১০৭	হায়ারিং চার্জ	১৪০.০০	২ টি	৩০.০০		২ টি	৫২.২৫		২ টি	৩০.০০		
৩১১১১০৯	শ্রমিক মজুরী	৫.০০	থোক	০.৫০		থোক	০.০০		থোক	০.৫০		
৩১১১১১১	সেমিনার এবং কর্মশালা	১৭২.০০	অবহিতকরণ/ প্রতিবেদন -৭টি	১৫.০০		থোক	১১.১০		অবহিতকরণ/ প্রতিবেদন ৭টি	১৫.০০		
৩১১১১১৯	ডাক	১০.০০	থোক	১.০০		থোক	০.৬১		থোক	১.০০		
৩১১১১২৫	প্রচার ও বিজ্ঞাপন	২৫.০০	থোক	২.০০		থোক	৪.৫২		থোক	২.০০		
৩১১১১২৭	বইপত্র ও সাময়িকী	৫.০০	থোক	০.৫০		থোক	০.০৭		থোক	০.৫০		
৩১১১১৩১	আউটসোর্সিং	১১৫.০০	৮ জন	২২.৫০		৮ জন	৪৭.৫৬		৮ জন	২২.৫০		
২১১১১১০	কমিশন (কমিটি মিটিং)	৩৬.০০	পিআইসি-৩টি, পিএসসি-১টি	৫.০০		থোক	৬.১৮		পিআইসি-৩টি, পিএসসি-১টি	৫.০০		
৩১১১৩০১	প্রশিক্ষণ	৬২৬.০০	স্থানীয়-১০টি, প্রশিক্ষণ উপকরণ	২১.৫০		স্থানীয়-৫টি, টিওটি-১টি	২১.৬৯		স্থানীয়-১০টি, প্রশিক্ষণ উপকরণ	২১.৫০		
৩১১১১০১	ভ্রমণ ব্যয়	২৫.০০	থোক	০.১২৫০০		থোক	০.০০		থোক	০.১২৫০০		
৩১১১১০১	কম্পিউটার সামগ্রী	১৫.০০	থোক	৩.০০		থোক	২.৩৭		থোক	৩.০০		
৩১১১১০২	মুদ্রণ ও বাঁধাই	৭০.০০	সপ্তম পঞ্চবার্ষিক পরিকল্পনার সমাপ্তি মূল্যায়ন, অষ্টম পঞ্চবার্ষিক পরিকল্পনার মধ্যবর্তী মূল্যায়ন, এসডিজি এ্যাকশন প্ল্যান	১৫.০০		থোক	৫২.৮৯		সপ্তম পঞ্চবার্ষিক পরিকল্পনার সমাপ্তি মূল্যায়ন, অষ্টম পঞ্চবার্ষিক পরিকল্পনার মধ্যবর্তী মূল্যায়ন, এসডিজি এ্যাকশন প্ল্যান	১৫.০০		
৩১১১১০৪	সীল ও স্ট্যাম্প	১.০০	থোক	০.৫০		থোক	০.১৭		থোক	০.৫০		
৩১১১১০৫	অন্যান্য মনিহারী	৩৫.০০	থোক	১.৮৭৫		থোক	১৫.১৯		থোক	১.৮৭৫		
৩১১১১০১	পরামর্শ/ কনসালটেন্ট	৮৭৩.০০	সপ্তম পঞ্চবার্ষিক পরিকল্পনার সমাপ্তি মূল্যায়ন, অষ্টম পঞ্চবার্ষিক পরিকল্পনার মধ্যবর্তী মূল্যায়ন, জুনিয়র কনসালটেন্ট-২	১০০.০০		৫টি	১৬১.৭৫		সপ্তম পঞ্চবার্ষিক পরিকল্পনার সমাপ্তি মূল্যায়ন, অষ্টম পঞ্চবার্ষিক পরিকল্পনার মধ্যবর্তী মূল্যায়ন, জুনিয়র কনসালটেন্ট-২	১০০.০০		
৩১১১১০৪	জরিপ/স্টাডি	৩৩০.০০	-	০.০০		১৪টি	২১০.০০		-	০.০০		
৩১১১১০৩	কম্পিউটার সরাসর	৮.০০	থোক	২.০০		থোক	০.৫৮		থোক	২.০০		
৩১১১১০৫	যন্ত্রপাতি ও সরঞ্জামাদি সরাসর	৮.০০	থোক	২.০০		থোক	১.২৯		থোক	২.০০		
৩১১১১১২	অপ্রত্যাশিত ব্যয়	২০.০০	-	০.০০			০.০০		-	০.০০		
	মোট রাজস্ব ব্যয়	২৬৩১.০০		২৩৫.১২			৬২৭.১১			২৩৫.১২		

মূলধন ব্যয়ঃ									
৪১১২২০২	কম্পিউটার এবং যন্ত্রপাতি	২৪.৫৫	থোক	০.৩৭৫		১১.৩৬		থোক	০.৩৭৫
৪১১২৩০২	ডিজিটাল ক্যামেরা	১.০০	১টি	১.০০		০.০০		১টি	১.০০
৪১১২৩০৩	বৈদ্যুতিক এবং অন্যান্য যন্ত্রপাতি	৮.৯৫	থোক	০.৬২৫		০.০০		থোক	০.৬২৫
৪১১২৩১০	অফিস যন্ত্রপাতি	১৪.৫০	থোক	০.০০		০.২১		থোক	০.০০
৪১১৩৩০১	কম্পিউটার সফটওয়্যার	৫.০০	থোক	৫.০০		০.০০		থোক	৫.০০
	মোট মূলধন ব্যয়	৫৪.০০		৭.০০		১১.৫৭			৭.০০
	প্রাইস কনটিনজেন্সিঃ	২৫.০০	-	০.০০		০.০০		-	০.০০
	সর্বমোট	২৭১০.০০		২৪২.১২		৬৩৮.৬৮			২৪২.১২


 ২০.৭.২০২২
 প্রদীপ রঞ্জন চক্রবর্তী
 সচিব
 গণিকল্পনা বিভাগ


ANNUAL PROCUREMENT PLAN (2022-23 FY)

Ministry/Division		Ministry of Planning Planning Division																
Agency		General Economics Division, Bangladesh Planning Commission.																
Procuring entity name & code		Project Director.																
Project/programme name & code		Preparation and Monitoring of Medium Term Development Plans (8th Five Year Plan) to Implement Sustainable Development Goals and Vision-2041. (2242956)																
SL No.	Package no.	Description of procurement package Goods	Unit	Quantity	Procurement Method & type	Approving Authority	Source of funds	Estd Cost in (Lac Tk)	Time Code for process	Not Used in Goods	Invite/Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	19	20
1		Training Materials	no	L/S	RFQ	PD	GOB	5.00	Planned Dates		16-Aug-22	28-Aug-22	30-Aug-23	1-Sep-22	4-Sep-22	5-Sep-22	16 days	
									Planned Days			10	2	2	1	1		
									Actual Dates									
2		Print & Publication (Completion FYP)	no	1	RFQ	PD	GOB	5.00	Planned Dates		1-Feb-23	12-Feb-23	14-Feb-23	16-Feb-23	19-Feb-23	20-Feb-23	16 days	
									Planned Days			10	2	2	1	1		
									Actual Dates									
3		Print & Publication (Mid-Term FYP)	no	1	RFQ	PD	GOB	5.00	Planned Dates		2-Apr-23	12-Apr-23	16-Apr-23	18-Apr-23	19-Apr-23	20-Apr-23	16 days	
									Planned Days			10	2	2	1	1		
									Actual Dates									
4		Print & Publication (SDGs Action Plan)	no	1	RFQ	PD	GOB	5.00	Planned Dates		1-Dec-22	11-Dec-22	13-Dec-22	15-Dec-22	17-Dec-22	18-Dec-22	16 days	
									Planned Days			10	2	2	1	1		
									Actual Dates									
5		Digital Camera	no	1	RFQ	PD	GOB	1.00	Planned Dates		18-Aug-22	28-Aug-22	30-Aug-22	4-Sep-22	5-Sep-22	6-Aug-22	16 days	
									Planned Days			10	2	2	1	1		
									Actual Dates									
6	GD-7	Software	no	LS	RFQ	PD	GOB	5.00	Planned Dates		18-Dec-22	28-Dec-22	1-Jan-23	3-Jan-23	4-Jan-23	3-Jan-23	16 days	
									Planned Days			10	2	2	1	1		
									Actual Dates									
Total								26.00										


 প্রদীপ রজন চক্রবর্তী
 সচিব
 পরিকল্পনা বিভাগ

ANNUAL PROCUREMENT PLAN (2022-23 FY)

Ministry/Division				Ministry of Planning/Planning Division															
Agency				General Economics Division, Bangladesh planning Commission.															
Project/entity name & code				Project Director.															
Project/programme name & code				Preparation and Monitoring of Medium Term Development Plans (8th Five Year Plan) to Implement Sustainable Development Goals and Vision-2041. (2242956)															
Sl no	Package no.	Description of procurement package services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac.Tk	Time Code for process	Advertise EQI	Issue RFP	Technical proposal Opening	Technical Proposal Evaluation	Financial proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	Serv-4	Consultancy Firm (Mid-term Review of 8th Five Year Plan	no	1	SFB	HOPE	GoB	50.00	Planned Dates	1-Jan-23	22-Jan-23	22-Feb-23	25-Feb-23	26-Feb-23	5-Mar-23	8-Mar-23	9-Mar-23	67 days	2 Month
									Planned Days		21	28	5	1	7	4	1		
									Actual Dates										
2	Serv-5	Consultancy Firm (Completion Review Report of 7th Five Year Plan	no	1	SFB	HOPE	GoB	50.00	Planned Dates	1-Sep-22	22-Oct-22	20-Oct-22	25-Oct-22	26-Oct-22	2-Nov-22	6-Nov-22	7-Nov-22	67 days	2 Month
									Planned Days		21	28	5	1	7	4	1		
									Actual Dates										
Total								100.00											


 Md. Anwarul Haque
 সচিব
 পরিকল্পনা বিভাগ

ANNUAL PROCUREMENT PLAN (2022-23 FY)

Ministry/Division	Ministry of Planning Planning Division	
Agency	General Economics Division, Bangladesh Planning Commission.	
Agency turning entity name	Project Director.	
Project/programme name & code	Preparation and Monitoring of Medium Term Development Plans (8th Five Year Plan) to Implement Sustainable Development Goals and Vision-2041. (2242956)	

Package no.	Description of procurements	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk	Time Code for process	Advertise requisit (if applicable)	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract		
1			3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD-1	Not Applicable																		
																			Planned Dates
																			Planned Days
Actual Dates																			
Total Value of Works procurement																			



প্রদীপ রজন চক্রবর্তী
 সচিব
 গণিকল্পনা বিভাগ