

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিকল্পনা মন্ত্রণালয়  
পরিকল্পনা বিভাগ  
“উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক প্রকল্প  
শেরে বাংলা নগর, ঢাকা-১২০৭।


নং- ২০.২৯.০০০০.০০০.০৫.০১১.১৯-০৭৬

তারিখঃ ০৮/০২/২০২৩খ্রিঃ

বিষয়ঃ “উন্নয়ন প্রকল্পের ডিজিটাল প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক কারিগরি সহায়তা প্রকল্পের  
২০২২-২৩ অর্থবছরের সংশোধিত বার্ষিক ক্রয় পরিকল্পনা প্রেরণ প্রসঙ্গে।

উপর্যুক্ত বিষয় ও সূত্রস্থ পত্রের পরিপ্রেক্ষিতে, পরিকল্পনা বিভাগের আওতায় বাস্তবায়নাধীন “উন্নয়ন প্রকল্পের ডিজিটাল  
প্রক্রিয়াকরণে সক্ষমতা বৃদ্ধিকরণ (SDPP) (১ম সংশোধিত)” শীর্ষক কারিগরি সহায়তা প্রকল্পের ২০২২-২০২৩ অর্থবছরের জন্য  
প্রস্তুতকৃত এবং পরিকল্পনা বিভাগের সচিব মহোদয় কর্তৃক অনুমোদিত সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (পণ্য ও সেবা) সদয়  
অবগতির জন্য নির্দেশক্রমে এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তিঃ বর্ণনামতে (০২ প্রস্থ)।

  
(শুভ্রম শাহ বনিক) ০৮/০২/২০২৩  
সহকারী প্রকল্প পরিচালক  
এসডিপিপি প্রকল্প  
ফোন নং-৯১৮০৯৮৫

সচিব  
পরিকল্পনা বিভাগ।  
[দৃঃ আঃ যুগ্মপ্রধান (এনইসি, একনেক ও সমন্বয়)]।

অনুলিপিঃ

১. উপসচিব, কর্মসম্পাদন ব্যবস্থাপনা শাখা, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা।
২. সচিব মহোদয়ের একান্ত সচিব, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা।  
(সচিব মহোদয়ের সদয় অবগতির জন্য)
৩. সিনিয়র সিস্টেম এনালিস্ট, আইসিটি সেল, পরিকল্পনা বিভাগ, শেরেবাংলা নগর, ঢাকা (পরিকল্পনা বিভাগের ওয়েবসাইটে  
প্রকাশের অনুরোধসহ)।
৪. সংশ্লিষ্ট নথি।

## Revised Annual Procurement Plan (GOODS)

Period: 2022-2023

Ministry/Division :

Planning Division

Project Cost (Tk. in Lakh)

Agency :

Planning Division

|          |       |
|----------|-------|
| 5,778.00 | GOB   |
| -        | PA    |
| 5,778.00 | Total |


Name of the Project :

Strengthening Digital Processing of Projects (SDPP) (1st Revised)


Code :

223037200

| Package No  | Description of Procurement Packages as per TAPP (GOODS)   | Unit | Quantity | Procurement Method & Type | Contract Approving Authority | Sources of Fund | Estimated Cost ( in Lakh Taka) | Indicative Dates      |                     |                        |
|-------------|---|------|----------|---------------------------|------------------------------|-----------------|--------------------------------|-----------------------|---------------------|------------------------|
|             |   |      |          |                           |                              |                 |                                | Invitation For Tender | Signing of Contract | Completion of Contract |
| 1           | 2   | 3    | 4        | 5                         | 6                            | 7               | 8                              | 9                     | 10                  | 11                     |
| GD 01       | Procurement of 10G compatible Campus networks equipment   | Lot  | 1        | OTM                       | HOPE                         | GoB             | 427.73                         | Oct,2022              | Jan,2023            | Jun,2023               |
| GD 02       | Procurement of ICT equipments including Environment Monitoring System, Access Controller, etc. for Data Center. | Lot  | 1        | OTM                       | HOPE                         | GoB             | 10.00                          | Feb,2023              | Mar,2023            | Sep,2023               |
| GD 03       | Printing and Binding for SDPP Project   | Nos  | 1        | RFQ                       | PD                           | GoB             | 3.75                           | Mar,2023              | Apr,2023            | June'2023              |
| GD 04       | Procurement of Stationery, Seal, stamps   | Nos  | 1        | RFQ                       | PD                           | GoB             | 0.37                           | Jan,2023              | Feb,2023            | Feb'2023               |
| GD 05       | Procurement of Stationery, Seal, stamps   | Nos  | 1        | RFQ                       | PD                           | GoB             | 0.38                           | Apr,2023              | May,2023            | May'2023               |
| GD 06       | Procurement of Computer consumables   | Lot  | 1        | RFQ                       | PD                           | GoB             | 4.00                           | Apr,2023              | May,2023            | June'2023              |
| GD 07       | Tranport hiring for Project office  | Nos  | 1        | OTM                       | HOPE                         | GoB             | 37.13                          | Feb,2023              | Mar,2023            | Jun'2025               |
| Sub-Total = |   |      |          |                           |                              |                 | 483.36                         |                       |                     |                        |

  
 (Sovrom Shah Banik)  
 Assistant Project Director  
 SDPP project

  
 Md. Tomig Uddin Ahmed)  
 Deputy Project Director-2  
 SDPP Project

  
 (Md. Younus Mian)  
 Project Director  
 SDPP Project

  
 (Satyajit Karmaker)  
 Secretary  
 Planning Division

## Revised Annual Procurement Plan (SERVICE)


Period: 2022-2023


Ministry/Division : Planning Division  
 Agency : Planning Division  
 Name of the Project : Strengthening Digital Processing of Projects (SDPP) (1st Revised)  
 Code : 223037200


Project Cost (Tk. in Lakh)


|          |       |
|----------|-------|
| 5,778.00 | GOB   |
| -        | PA    |
| 5,778.00 | Total |

| Package No  | Description of Procurement Packages as per DPP (SERVICE)                         | Unit | Quantity | Procurement Method & (Type) | Contract Approving Authority | Sources of Fund | Estimated Cost (in Lakh Taka) | Indicative Dates          |              |                     |                        |
|-------------|--|------|----------|-----------------------------|------------------------------|-----------------|-------------------------------|---------------------------|--------------|---------------------|------------------------|
|             |  |      |          |                             |                              |                 |                               | Invitation for EOI/Tender | Issue of RFP | Signing of Contract | Completion of Contract |
| 1           | 2  | 3    | 4        | 5                           | 6                            | 7               | 8                             | 9                         | 10           | 11                  | 12                     |
| SD 01       | GIS Map Expert   | MM   | 12       | ICS Method                  | HOPE                         | GoB             | 23.16                         | Feb,2023                  | Mar,2023     | Apr,2023            | Apr,2024               |
| SD 02       | Selection of Training Management Firm for Organizing Need based Training (Local) | Nos  | 1        | QCBS                        | HOPE                         | GoB             | 38.92                         | Feb 2023                  | Feb,2023     | Mar,2023            | Jun'2025               |
| Sub-Total = |  |      |          |                             |                              |                 | 62.08                         |                           |              |                     |                        |

  
 07.02.2023  
 (Sovrom Shah Banik)  
 Assistant Project Director  
 SDPP project

  
 07.02.2023  
 (Md. Tomig Uddin Ahmed)  
 Deputy Project Director-2  
 SDPP Project

  
 09/02/2023  
 (Md. Younus Mian)  
 Project Director  
 SDPP Project

  
 07/02/23  
 (Satyajit Karmaker)  
 Secretary  
 Planning Division