

## Annual Procurement Plan

### Budget: Development

Ministry Division		Ministry Of Planning, Planning Division																
Agency:		Programming Division, Planning Commission																
Procurement Entity Name		Project Director																
Project/Programme Name		Urban Resilience Project (URP) ,Project Coordination and Monitoring Unit (PCMU), & Code 5-1401-5024																
Financial Year		2022-23																
SI No	Package No	Description Of Procurement Package Goods	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source of Funds	Estimated Cost in Millions TK	Time Code For process	Not Used in Goods	Invite/Advrtise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contract	Total Time to Conctrct Signature	Time for Completion of Contract
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	GD1/22-23	Stationery	Nos	1	RFQ	PD	IDA	0.495	Planned Dates		29-Sep-22	6-Oct-22	13-Oct-22	17-Oct-22	19-Oct-22	24-Oct-22	25days	5 Days

*MD. ALAUDDIN PATWARY*  
20/09/22

MD. ALAUDDIN PATWARY  
Deputy Director

*MD. ALAMGIR*  
20/09/2022

MD. ALAMGIR  
Project Director (Addi. Charge)  
URP: PCMU


*MD. ALAMGIR*  
20.7.2022  
প্রদীপ সরকার  
সদস্য (সচিব)  
কার্যক্রম বিভাগ


## Annual Procurement Plan


### Budget:Development

Ministry Division	:	Ministry of Planning, Planning Division
Agency:	:	Programming Division, Planning Commission
Procurement Entity Name & Code	:	Project Director
Project/Programme Name & Code	:	Urban Resilience Project (URP), Project Coordination and Monitoring Unit (PCMU), & Code 5-1401-5024
Financial Year	:	2022-23

	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Sl No	Package No	Description Of Procurement Package Services	Unit	Quantity	Procurement Method (Type)	Contract Approving Authority	Source Of Funds	Estimated Cost in Millions TK	Time Code For process	Advertise EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Openind & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	URP-PCMU/S1	Monitoring & Evaluation by a Consulting Firm	LS	LS	SSS	HOPE	IDA	53.57	-	1-Sep-22	-	28-Sep-22	1-Oct-22	5-Oct-22	7-Oct-22	10-Oct-22	12-Oct-22	42 Days	31-Oct-23
2	URP-PCMU/S2	Internal Audit	LS	LS	SSS	PD	IDA	0.994	-	1-Sep-22	-	28-Sep-22	1-Oct-22	5-Oct-22	7-Oct-22	10-Oct-22	12-Oct-22	42 Days	31-Oct-23
3	URP-PCMU/NCS-2	Outsourcing	LS	LS	SSS/OTM	PD	IDA	14.78	-	1-Sep-22	-	28-Sep-22	1-Oct-22	5-Oct-22	7-Oct-22	10-Oct-22	12-Oct-22	42 Days	31-Oct-23
4	URP-PCMU/S5	Financial Management Specialist (National)	mm	18	SSS	PD	IDA	5.40	-	1-Sep-22	-	28-Sep-22	1-Oct-22	5-Oct-22	7-Oct-22	10-Oct-22	12-Oct-22	42 Days	31-Oct-23

  
 20/09/22  
**MD. ALAUDDIN PATWARY**  
 Deputy Director

  
 20/09/2022  
**MD. ALAMGIR**  
 Project Director (Addi. Charge)  
 URP: PCMU

  
 20.7.2023  
 প্রতিনিধিত্ব কর্তৃক  
 সদস্য (সচিব)  
 কার্যক্রম বিভাগ